

One-Stop Amusement Park Solution

1. Project Preparation Stage 1-2 weeks

- Site inspection and feasibility study
- Market positioning and target audience analysis
- Preliminary budgeting and revenue modeling

2. Planning & Design Stage 2-3 weeks

- Master layout planning (rides, visitor flow, utilities)
- Ride selection and configuration recommendations
- Custom theme design (forest, ocean, sci-fi, etc.)

3. Product & Equipment Procurement Stage 1 week

- Finalize ride list and technical requirements
- Confirm contract and payment terms
- Select materials and color schemes

4. Product Manufacturing Stage 3-6 weeks (depending on customization)

- Raw material sourcing and preparation
- Mechanical structure fabrication and painting
- Lighting integration and safety testing

5. Transportation Stage 1-3 weeks

- Packaging and container loading
- Shipping logistics and customs clearance
- Coordination with client for delivery arrangements

6. On-Site Construction & Installation Stage 3-5 weeks

- Civil work and foundation preparation
- Ride installation, electrical connection, and testing
- Landscape and supporting facilities construction

7. Staff Training & Trial Operation Stage 1-2 weeks

- Staff training for operation and maintenance
- Safety drills and emergency protocols setup
- Soft opening for performance evaluation

8. Grand Opening & After-Sales Service Ongoing

- Full operational launch
- Marketing and promotional support
- Ongoing technical support and maintenance scheduling